SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:03AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 348 Const Calendar Day: 500 Date: 17-Oct-2013  Thursday
Inspector Name: Feather, Bernard Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments
| was on vacation today and did not perform any inspection. The response to RFI 3465R01 directed the =
removal of the louvers for the recirculation discharge louvers for the east anchorage dehumidification units
and the temporary installation of bird screens. The Department directed this as extra work to facilate
testing of the systems. The work detailed in this diary is ABF labor for jumping the E2-E3 traveler from the
Skyway transition section to SAS Lift 14 OBG west of hinge AW.
FWS work from the night of Tuesday 10/16 to the morning of 10/17. Mahmoud Khandaghibadi perform
the night inspection for Caltrans and signed the extra work report.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute

Compressed Air pipe testing 126  0-000-000.126

Mahmoud Khandaghabadi performed the inspection for work from the night of 10/16/2013 to the morning
of 10/17/2013:

The West Bound Lane Closure is set at 9:00 PM and is picked up at the 4:30 AM.

Today set up for leak detection on 4" air pipe, replaced a leaking valve at PP 106 and installed two missing
caps, visually inspected all the valves, pressurized the line and tested for 2 hours with pressure loss from
110 to 100 psi, fixed the damaged air cap chains, fixed the loose valves and retested at 118 psi. the
second test for one hour had a pressure dropped to 115 psi (3 psi loss due to temperature drop.)

F.W. Spencer Crew:

Thomas Colombo Superintendant
Narciso Blagi Journeyman Plumber
Bill Retiakoff Safety Person
Equipment:

Air Compressor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 348 Date: 17-Oct-2013  Thursday

Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP Victor Ruiz 4.00 0.00 0.00 4.00 D
Painter APP EDILBERTO LEON 6.00 0.00 0.00 6.00 D
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
The CCC painters spent 3/4 of the shift in the paint booth in their yard at Pier 7 blasting and applying the
1st prime coat of Miozinc to 4 sections of ductile iron pipe to be incorporated into the work.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 0.00 3.00 0.00 3.00 D
Ironworker FOR MICHAEL DRAPER 0.00 3.00 0.00 3.00 D
Ironworker JNM STANLEY DALIE 0.00 3.00 0.00 3.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 3.00 0.00 3.00 D
Di ary: Dispute
Dehumidification System Test 001  0-MSI-EFA.187 B
The ABF ironworker crew spent three hours jumping the WB E2/E3 traveler from the Skyway rails to the
SAS rails to provide access for the FW Spencer crew to replace the east anchorage dehumidification
system's recirculation discharge louver with a bird screen. This work was directed in the response to RFI
3465R01.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Diary: Dispute
Change of Character 001 0-FWS-ELS.354 -
FWS spent approximately 1.5 hours mobilizing to the bridge and approximately 1 hour to demobilize off
the bridge.
FWS had to perform this work from a night closure. Due to this, the crew is paid shift differential, and a
light tower was required and a tow behind port-a-potty..
The Port-a-Potty and the light tower are to be paid as a monthly rental.
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